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252 3.5.5.2.2 Develop converter between SamGrid config and next-gen cron GG AB2 No No 10 days

237 3.5.4.2 Make output sandbox space management more robust GG AB2 No No 5 days

239 3.5.4.4 Provide tools (to MD) for accessing old logfiles GG AB2 No No 5 days

253 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No 1 day

254 3.5.5.2.4 Store duplicate configuration of fwd node GG AB2 No No 1 day

49 2.8.5 Tool to setup worker node environment GG AB2 Yes No 10 days

255 3.5.5.2.5 Accept existing configuration of fwd node GG AB2 No No 1 day

256 3.5.5.2.6 Dispatch list of monitoring agents periodically, collect statuses GG AB2 No No 1 day

257 3.5.5.2.7 Create distributable UPD package GG AB2 No No 1 day

260 3.5.5.3.1 Develop generic scripts for Gridftp and Fcp monitoring GG AB2 No No 1 day

261 3.5.5.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling componentGG AB2 No No 2 days

262 3.5.5.3.3 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2 No No 1.5 days

265 3.5.5.5 Assess automation of alarming systems GG AB2 No No 2 days

266 3.5.5.6 Integration deployment and testing GG AB2 No No 5 days

267 3.5.5.7 Documentation GG AB2 No No 10 days
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Start Finish

Mon 10/8/07 Fri 10/19/07

Tue 10/9/07 Mon 10/15/07

Tue 10/16/07 Mon 10/22/07

Mon 10/22/07 Mon 10/22/07

Tue 10/23/07 Tue 10/23/07

Wed 10/24/07 Tue 11/6/07

Wed 10/24/07 Wed 10/24/07

Thu 10/25/07 Thu 10/25/07

Fri 10/26/07 Fri 10/26/07

Mon 10/29/07 Mon 10/29/07

Tue 10/30/07 Wed 10/31/07

Thu 11/1/07 Fri 11/2/07

Mon 11/5/07 Tue 11/6/07

Wed 11/7/07 Tue 11/13/07

Wed 11/14/07 Thu 11/29/07
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Jul 1, '07 Jul 8, '07 Jul 15, '07 Jul 22, '07 Jul 29, '07
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Sep 16, '07 Sep 23, '07 Sep 30, '07 Oct 7, '07 Oct 14, '07 Oct 21, '07
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